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@ Store Summary (12/06-12/13

Initial Delivered Live
Start Duration Instantaneous Integrated Integrated
Store o >, Luminosi
Date (hours) Luminosity Luminosity uminosity
(10%0 cm-2s-1) (nb-?) (nb-*)
72.2
3821 12/07 3.3 10.3 102.6
70.3%
576.6
3824 12/08 9.9 48.0 824 4
69.9%
1232.8
3829 12/09 16.3 51.1 1742 .6
70.7%
1838.4
3834 12/11 28.1 56.7 2572.2
71.5%
345
3841 12/13 0.3 52.7 52.0
66.4%
Total 3754.5
57.9 5293.8
3821-3841 71.0%
250,747
RIS 11/22/03 3462 318,026 1
(3033-3841) 78.8%

Note: no runs with silicon yet




@) CDF Operations

wm Lower efficiency (~70%) due to startup tests:
» New hardware, software, and trigger tables all in queue

=»“Parallel logger” CSL tests for CSL hardware, CSL software, consumer software,
and trigger tables

=» Additional trigger bits for consumer software and trigger tables

=>» Next software release (5.3.3 to 6.0.0int3) for TDC firmware, consumer software,
trigger tables, L3 software, and offline production software.

» Many runs adds downtime due to 5-10 minute run initialization
wm Why no silicon?
» No silicon till run ends cleanly and calibrations done
» Things that make silicon (and CDF) nervous:
=>»Large losses
=>»Losing TeV electron lens (resulting in dirty aborts due to beam in abort gaps)
=>» RF problems and separator sparks



@) CDF Operations

m- Run 3821, Tuesday, Dec. 7, 3:25 PM:
» Started with default physics table
» Then minimum bias data till store lost
» Work done on L3 and pulsar after shot

wm Run 3824, Wednesday, Dec. 8, 2:22 PM:
» Three separator sparks result in lum loss and trips at CDF. Last causes quench.
» Zero bias data for CPR timing studies
» First attempt at using 3-track board for XTRP

» CLC front-end processor code test results in luminosity zeroed several times in
middle of store

» L3/EVB reboot causes 1/2 hour downtime
m- Run 3829, Thursday, Dec. 9, 9:22 PM:

» Access in morning to fix several problems: central SMX crates, central CES HV, a
couple of PMT problems, COT TDCs

» RF1 fan shaft replaced
» Continue 3-track board tests with beam; trigger table tests with tighter cuts
» 1.2 decision board swapped out due to errors



@) CDF Operations

w- Run 3834, Saturday, Dec. 11, 2:56 AM:

» SVX calibrations necessary before running done Thursday
» Rough startup
=>Loss blowup after scraping holds off running for one hour for rescrape

=>»New monitor process reports COT data missing, only realize it is lying after
seeing hits in event display after another hour

» Smooth running afterward; Sunday owl shift 99.8% efficient
w- Run 3841, Monday, Dec. 13, 11:53 AM:

» Hoping to try silicon after two hours of smooth operation but...
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